

Beyond 20,000 Days Campaign **Monthly Report**

28 February 2014 **Report Period ending:**

Campaign Sponsor Geraint Martin Campaign Manager: Diana Dowdle **Campaign Clinical Leader** Dr David Grayson

Progress			
Will – engagement activities	Brandon Bennett lead two Master Classes for Beyond 20,000 Days Campaign teams on Developing Change Packages and a combined session for the Collaborative teams working with At Risk Individuals.		
Ideas/Opportunities	The SMOOTH team have completed their final edit of the SMOOTH How Guide and are looking to be the first of the 20,000 Days teams to be ready to publication. Two senior managers at Northland DHB were asked to complete external review of the final version for their feedback as a potential interest DHB looking to run a similar campaign. The feedback was very positive as to to usefulness of the guide.		
	The Delirium Care team is now developing a spread strategy so that the Delirium Management Pathway can be spread throughout the hospital. A business case will be developed and sponsors to lead will be identified.		
Execution – Campaign Highlights: measures/ monitor/modify	All collaborative teams are preparing for Project review in March where each team will report on their progress in achieving their aim and presenting the evidence for improvements tested.		
	ACE-Acute care for elderly: There has been wide interest in the ACE model of care with the model being presented to Tauranga Hospital, Alfred Hospital and to Ian Sturgess from the National Health Service in the United Kingdom in the past two weeks.		
	Franklin Rapid Response: Team carrying out patient survey to identify patient experience with the coordination service. Patient stories have been captured and team trying to video some of the patients. Following the Model for Improvement methodology is a challenge due to other factors in the system influencing the collaborative.		
	Healthy Hearts: Fit for exercise team now has three cohorts of patients in the planned experimental design to improve patients cardiovascular walking distance outcomes. A Healthy Hearts team is entering the Auckland Round the Bays event in March. Patients have been on a 6 week training programme and will be supported by family and Staff.		
	Healthy Skins: The nurses are now coming up with ideas for PDSAs and are more engaged in planning, doing and reflecting. A link has been found reducing repeat attendees MRSA positive children that have not been treated effectively have now been identified through the skin clinic and received appropriate treatment.		



Beyond 20,000 Days Campaign Monthly Report

Helping High Risk People: Good engagement with GPs working on the Helping High Risk People Collaborative. Dr Neil Houston from the Scotland Patient Safety Programme attended one of the Helping High Risk team meetings and positive future linkage with the Primary Care Patient Safety Collaborative will have flow on benefits for this project.

Kia Kaha, Manage Better, Feel Strong: The results of the peer support specialists involvement show an increase in engagement from patients identified as potential candidates for the programme. This is an increase from 50% of patients engaging when health psychologists approached individuals alone to 100% when peer support approached individuals.

Memory Team: The Memory Service has reached its pilot goal of enrolling 200 clients (80% referrals from GPs) by March 2014, completing a diagnosis and careplan to support patients and carers to remain at home with quality of life and reduced carer burden for as long as possible. The service has reduced the Geriatric Clinic workload for the Manukau area by 50% and has reduced admission for the clients enrolled by 2%.

The service had also identified two GP practices with over 14 patients each enrolled in the Memory Service who will be developing Shared Care plans to trial integrated careplans across Secondary and Primary Care.

Mental Health Short Stay: Mental health team is engaged and this work forms one of the branches of framework for change which is showing great gains overall. The project is waiting for physical location in the old Emergency Care to become available; potentially this will be happening in April.

SMART: The group are formulating a planned experiment to look at a multifactored PDSA as to how to best match SMART pharmacist resource to the peak times of medical admissions, to reach our aim of 90% coverage. The team have completed SMART service satisfaction surveys with medical staff. A similar survey has been drafted to look at EC nursing staff and lastly will be done with pharmacy staff regarding their thoughts on the working within the SMART model.

Supporting Life After Stroke: 20 patients have been enrolled into the early support discharge programme with 3 being discharged from the acute ward and the rest from the rehabilitation ward.

Budget

SMOOTH, Better Breathing and Healthy Hearts Collaborative teams from phase one continue to wait for approval for permanent funding for 2014-2015 financial year. Ongoing funding for 2014-2015 for the Beyond 20,000 Days teams will also need confirmation for year two. Uncertainty over future funding is creating a risk of losing staff. Some programmes are close to the point where they can no longer book assessment visits for patients if classes are not funded to continue in the next financial year.

The Environmental Cleaning Collaborative continues to wait for approval for the purchase of the Bioquell machines. Until these machines are purchased the collaborative is unable to progress the work.



Beyond 20,000 Days Campaign Monthly Report

Communication	All presentations, booklet, newsletter and videos may be found here: http://koawatea.co.nz/campaigns/20000-days-campaign
Campaign Milestones	See attached



Beyond 20,000 Days Campaign Monthly Report

	Campaign Milestones Phase Two	Completion Date	Status ✓ on track ▲ at risk X behind schedule	
	Proposals for Phase Two interventions due	31 January 2013	✓ Invitation for proposals sent out 20 November 2012	
	Criteria for selection sent out to proposers	22 February 2013	Diana	
Collaborative	Shortlist interventions	1 March 2013	Lisa/David/Diana	
development, recruitment and	Dragon's Den session to prioritise and select Interventions	25 March 2013	✓ Panel members Geraint/Campbell/Jenni/ Benedict/ Ron Pearson /Jonathon	
engagement	Decisions on selection communicated	5 April 2013	~	
	Establishment of collaborative teams	April 2013	V	
	Learning Session 0	6 May 2013 (4 hours)	✓ 9-12.30pm Learning session completed.	
	Coaching /support to teams between all learning sessions	Complete IHI Open School	✓ Campaign team / Brandon Bennett	
	Learning Session 1 Celebration of Achievements	25 June 2013 (1 day) 2 July 2013 1030 -	✓ Brandon Bennett/ Campaign Team✓ Celebration date changed to 2 July	
The		1300	2013.	
Collaborative iterative cycles of learning,	APAC Forum	25-27 September 2013	✓ Skycity Convention Centre	
improving and implementing change	Coaching /support to teams between all learning sessions		V	
	Learning Session 2	13-14 November 2013	✓ Brandon Bennett/ Campaign Team New dates set for Learning Session 2	
	Project Reviews	25 & 27 March 2014	Panel: Brandon Bennett/Diana Dowdle/David Grayson 16 Collaborative teams & General Managers/Leaders	
	Learning Session 3	20-21 May 2014	Brandon Bennett/ Campaign Team	
Completion	Improvement implemented	1 July 2014 am	All Teams/ Board/ELT/ CMH leadership	



Monthly Report

20,000 Days Campaign Collaborative Teams – Phase One Implementing Changes

	Project Manager/ Improvement Advisor	Collaborative	Clinical Lead
1	Alison Howitt Prem Kumar	Better Breathing	Fiona Horwood Sarah Candy
2	Danni Farrell Prem Kumar	Delirium Care	Sunita Paul
3	Danni Farrell Prem Kumar	Hip Fracture Management	Geoff Green
4	Danni Farrell Ian Hutchby	Cellulitis & Skin Infections	Vanessa Thornton
5	Ian Hutchby	ERAS	Richard Street
6	Monique Davies Prem Kumar	Transitions of Care	Martin Chadwick Michelle Carsons
7	Monique Davies Ian Hutchby	SMOOTH	Sanjoy Nand
8	Alison Howitt Prem Kumar	VHIU	Harry Rea



Monthly Report

Collaborative Teams - Beyond 20,000 Days

	Project Manager/		
	Improvement Advisor	Collaborative	Clinical Lead
1	Monique Davies	SMART (Safer Medical Admissions	Carl Eagleton
	lan Hutchby	Review Team)	
2	Jacqueline Schmidt-	Well Managed Pain	Frances James
	Busby		
	lan Hutchby		
3	Alison Howitt	Supporting Life after Stroke	Katrina Moles
	Stephanie Easthope		
4	Jacqueline Schmidt-	Kia Kaha, Manage Better, Feel Strong	David Codyre
	Busby		
	lan Hutchby		
5	Jacqueline Schmidt-	Inpatient Care for people with	Brandon Orr-Walker
	Busby	diabetes	
	Prem Kumar		
6	Roz Sorensen	Mental Health Short Stay	Muthur Anand
	Ian Hutchby		
7	Stephen Ayliffe	Gout Busters	Peter Gow
	Matt Cope		
8	Melanie Juer	Memory Team	Mark Fisher
	Prem Kumar		
9	Stephen Ayliffe	Environmental cleaning	Barbara Schwalger
	lan Hutchby		Terry Rings
10	Danni Farrell	Franklin Health Rapid Response	Geoff Green
	Prem Kumar		
11	Danni Farrell	Acute Care for the Elderly (ACE)	Geoff Green
- 40	Prem Kumar		D 0' 1 '
12	Suzanne Proudfoot	Medical Assessment	Bronwyn Sinclair
42	lan Hutchby	Haaliba Chia	lawaifan Nilawaa
13	Stephen Ayliffe	Healthy Skin	Jennifer Njenga
14	Matt Cope Alison Howitt	Healthy Heavier Fit for Francisc	Carab Maanay
14		Healthy Hearts – Fit for Exercise	Sarah Mooney
15	lan Hutchby Pauline Sanders-Telfer	Helping At Risk People	Harley Aish
15		Helping At Risk People	nariey Alsii
	Monique Davies Ian Hutchby		
16	Jacqueline Schmidt-	Feet for Life	Viliami Tutone
10	Busby	reet for the	vinaiiii rutone
	Prem Kumar		
	Fiell Kullidi		



Beyond 20,000 Days Campaign Monthly Report

Beyond 20,000 Days Campaign Driver Diagram

Version: 8 Contact person: Diana Dowdle & David Grayson Dated updated: 18 November 2013

