

Report Period ending:


31 January 2014

Campaign Sponsor Geraint Martin
 Campaign Manager: Diana Dowdle
 Campaign Clinical Leader Dr David Grayson

Progress

<p>Will – engagement activities</p>	<p>Eight Counties Manukau Health Improvement Advisors attended the IHI Improvement Advisor course led by Brandon Bennett on 28-31 January 2014 at Ko Awatea. Many of the Advisors are using the Beyond 20,000 Days Campaign collaboratives as projects for the course. This is providing very high level expertise to support the teams and the progress for the work.</p> <p>The Healthy Hearts team had a very productive meeting with Brandon reviewing the first data analysis set. While the results are inconclusive at the moment and the numbers are small, Brandon suggested they undertake Planned Experimentation to target improvement in clinical outcomes at a faster rate. The process is planned and the team will present the results at next Learning Session in May 2014.</p>
<p>Ideas/Opportunities</p>	<p>Healthy Skins: Posters and a media page have been designed within the General Practice to promote and raise awareness of children’s’ skin issues and infections. Harley Aish (GP) has commented that he has noticed a reduction with children presenting with skin infections in the practice.</p> <p>Inpatient Care for People with Diabetes: There is interest from other agency’s Waitakere DHB and Northern Regional DM Network in the Collaborative’s project.</p>
<p>Execution – Campaign Highlights: measures/ monitor/modify</p>	<p>Kia Kaha, Manage Better, Feel Strong: Feedback from patients have been very positive: Quote</p> <p>“It has helped me to cope with my health issues and have learnt a lot about myself. It has opened my eyes to a clearer future, and ears to becoming a more learned person. I am growing in knowledge and understanding of my health and what necessary actions I need to take and adhere for a fulfilling life ahead of me”.</p> <p>The VHIU / Kia Kaha cohort shows dramatic reduction in EC presentations as the graph below shows.</p>

Total EC presentations per month for 23 patients enrolled in Kia Kaha identified via VHIU




Better Breathing: The team are completing data to support a combined Localities Business Case for permanent funding. This has involved reanalysis of some of the data.

The graph below reflects an increase in the total number of referrals to Better Breathing Pulmonary Rehabilitation. After the introduction of community based rehabilitation the average has increased to 52.5, a 200% increase in volume, indicating that more patients are being given the opportunity to participate in rehabilitation programme close to their homes.

I Chart of Total number of patients who attended 1st Assessment clinic (by month)

(Includes all location)




Delirium Care: The team are working with Denise Kivell, Director of Nursing on the use of Watches with the possibility that each ward will have there own specially trained Health Care Assistant Watch to ensure continuity of care for

the patient and efficient resource use.


Supporting Life After Stroke: There is now enough data to demonstrate that the Supporting Life After Stroke project is having an impact on hospital length of stay.

The new service has successfully taken patients home to receive rehabilitation in their home environment. Patients are also showing functional improvements while receiving rehabilitation at home and this will become a measure on the February dashboard.

Patients with FIM score ≥ 80



Patients with FIM score < 80



Feet for Life: Feedback from patients is that they have a sense of relief now with the opportunity to ask questions or gain confirmation in terms of education and

**Beyond 20,000 Days Campaign
Monthly Report**

	<p>how to manage their own feet having a Podiatrist on site.</p> <p>The on-site podiatrist confirms that footwear education by all staff has made an impact and will continue to improve over time.</p>
Budget	<p>SMOOTH, Better Breathing and Healthy Hearts Collaborative teams continue to establish business cases to secure permanent funding for 2014-2015 financial year. Ongoing funding for 2014-2015 for Beyond 20,000 Days teams will also need confirmation for year 2.</p> <p>The Environmental Cleaning collaborative is waiting for approval from Capital and Asset Committee for approval for purchase of the Bioquell machines.</p>
Communication	<p>All presentations, booklet, newsletter and videos may be found here: http://koawatea.co.nz/campaigns/20000-days-campaign</p>
Campaign Milestones	<p>See attached</p>

	Campaign Milestones Phase Two	Completion Date	Status ✓ on track ▲ at risk X behind schedule
Collaborative development, recruitment and engagement	Proposals for Phase Two interventions due	31 January 2013	✓ Invitation for proposals sent out 20 November 2012
	Criteria for selection sent out to proposers	22 February 2013	Diana
	Shortlist interventions	1 March 2013	Lisa/David/Diana
	Dragon's Den session to prioritise and select Interventions	25 March 2013	✓ Panel members Geraint/Campbell/Jenni/Benedict/ Ron Pearson /Jonathon Support: David/Lisa/Diana
	Decisions on selection communicated	5 April 2013	✓
	Establishment of collaborative teams	April 2013	✓
The Collaborative iterative cycles of learning, improving and implementing change	Learning Session 0	6 May 2013 (4 hours)	✓ 9-12.30pm Learning session completed.
	Coaching /support to teams between all learning sessions	Complete IHI Open School	✓ Campaign team / Brandon Bennett
	Learning Session 1 Celebration of Achievements	25 June 2013 (1 day) 2 July 2013 1030-1300	✓ Brandon Bennett/ Campaign Team ✓ Celebration date changed to 2 July 2013.
	APAC Forum	25-27 September 2013	✓ Skycity Convention Centre
	Coaching /support to teams between all learning sessions		✓
	Learning Session 2	13-14 November 2013	✓ Brandon Bennett/ Campaign Team New dates set for Learning Session 2
	Learning Session 3	20-21 May 2014	Brandon Bennett/ Campaign Team
Completion	Improvement implemented	1 July 2014	



Monthly Report

20,000 Days Campaign

Collaborative Teams – Phase One Implementing Changes

	Project Manager/ Improvement Advisor	Collaborative	Clinical Lead
1	Alison Howitt Prem Kumar	Better Breathing	Fiona Horwood Sarah Candy
2	Danni Farrell Prem Kumar	Delirium Care	Sunita Paul
3	Danni Farrell Prem Kumar	Hip Fracture Management	Geoff Green
4	Danni Farrell Ian Hutchby	Cellulitis & Skin Infections	Vanessa Thornton
5	Ian Hutchby	ERAS	Richard Street
6	Monique Davies Prem Kumar	Transitions of Care	Martin Chadwick Michelle Carsons
7	Monique Davies Ian Hutchby	SMOOTH	Sanjoy Nand
8	Alison Howitt Prem Kumar	VHIU	Harry Rea

Monthly Report

Collaborative Teams - Beyond 20,000 Days

	Project Manager/ Improvement Advisor	Collaborative	Clinical Lead
1	Monique Davies Stephanie Easthope	SMART (Safer Medical Admissions Review Team)	Carl Eagleton
2	Jacqueline Schmidt-Busby Ian Hutchby	Well Managed Pain	Frances James
3	Alison Howitt Stephanie Easthope	Supporting Life after Stroke	Katrina Moles
4	Jacqueline Schmidt-Busby Ian Hutchby	Kia Kaha, Manage Better, Feel Strong	David Codyre
5	Jacqueline Schmidt-Busby Prem Kumar	Inpatient Care for people with diabetes	Brandon Orr-Walker
6	Roz Sorensen Monique Davies Ian Hutchby	Mental Health Short Stay	Muthur Anand
7	Stephen Ayliffe Stephanie Easthope	Gout Busters	Peter Gow
8	Melanie Juer Prem Kumar	Memory Team	Mark Fisher
9	Stephen Ayliffe Ian Hutchby	Environmental cleaning	Barbara Schwalger Terry Rings
10	Danni Farrell Prem Kumar	Franklin Health Coordination Service	Geoff Green
11	Danni Farrell Prem Kumar	Acute Care for the Elderly (ACE)	Geoff Green
12	Suzanne Proudfoot Ian Hutchby	Medical Assessment	Bronwyn Sinclair
13	Stephen Ayliffe Stephanie Easthope	Healthy Skin	Jennifer Njenga
14	Alison Howitt Ian Hutchby	Healthy Hearts – Fit for Exercise	Sarah Mooney
15	Pauline Sanders-Telfer Monique Davies Ian Hutchby	Helping At Risk People	Harley Aish
16	Jacqueline Schmidt-Busby Prem Kumar	Feet for Life	Viliani Tutone

Beyond 20,000 Days Campaign Driver Diagram

